

Now / Next / Later Roadmap

Project 0 — Portfolio Shell v1.0 April 2026 Approved

NOW	NEXT	LATER
01 Re-entry ignition Commitment live. P0 is the active project. The catalyst has fired.	01 Full-stack PM identity lands in 5 seconds Business fluency + technical fluency. Visitor knows immediately.	01 PMD proves itself Multiple shipped projects demonstrate the system adapts, grows, and scales with the user.
02 Project 0 live at a public URL Deployed, accessible, shareable. Not mostly done. Live.	02 Marketing layer Anticipates Hiring Evaluator's checklist. CTAs lure to proof.	02 Project backlog prioritization framework Goldilocks sequencing — each project stretches capability without triggering the stall.
03 PMD Playbook repository exists All approved artifacts stored, versioned, and accessible. Single source of truth.	03 Proof layer architecture Mock content in P0. Real deliverables swapped in from P1 forward.	
	04 Conversion layer One-click contact, targeted sharing, curated links. Frictionless path to outreach.	